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2016 Betasso Water 
Treatment Facility 
Capital Improvements 
Project 

 

Prepared by J. Hemmerle/HDR Engineering, Inc. 

 

 

January 2017 
 
 

Contractor: 
Moltz Construction, Inc. 

 
Designer: 

HDR Engineering, Inc 
 

Award Date: 
July 22, 2016 

 
Notice to Proceed: 

Aug. 5, 2016 
 

Project Substantial Completion Date: 
Dec. 1, 2018 

 
 
Original Duration: 938 Days 
 
Days Added by CO: 0 
 
Time Percent Complete: 16% 
 
Cost Percent Complete: 13% 
 
Award Amount: $ 27,269,000 
Change Order Total: $ (0) 
Current Contract Value: $27,269,000 
Invoiced to Date: $  3,563,842 
 
Cost Growth:  0% 
 
Schedule Growth: 0 Days 
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1/26/2017- Erecting tower crane at Pretreatment Basins. 

 

  Schedule and Budget Status 

MCI has completed work for 13 percent of the 

project value within 16 percent of the available 

contract time. Their current schedule update 

shows them completing the contract on time. 

Near-term milestones that MCI is working on 

include completing structural repairs and interior 

coating on Clearwell 2 and returning Filters 5 

thru 8 to service. 

No Change Orders have been issued to 

date for the project. There have been 16 

Work Change Directives, 9 Change 

Proposal Requests, and 5 Field Orders 

initiated on the project.  

 

 

 

Accomplishments/Highlights 
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Moltz Construction, Inc., (MCI), has completed 

demolition of the existing drying pad and 

containment wall at the site of the new 

Dewatering Building. The Equalization Tanks 

and the Valve Vault structures have been 

constructed. MCI is preparing for a hydrostatic 

test on the basins. 

 

At the Sedimentation Basins, MCI is demoing 

the existing sludge collection and flocculation 

equipment for Basin 2. Reinforcement of the 

interior structures inside Basins 2 and 4 have 

been completed. MCI is erecting a tower crane 

25 meters tall on-site to utilize for removal of the 

basins concrete roof structure and additional 

construction work.  

 

In the Filter Building, MCI has been working on 

Filters 5 through 8. The crew demoed the 

existing concrete troughs and surface wash 

piping, removed the filter material, and 

resurfaced the walls. The crew is currently 

installing the new FRP troughs in Filter 8 and 

preparing for the new filter media installation. 

At Clearwell 2, MCI removed the existing 

interior protective coating and has applied 

primer for the new coating system. A 

structural assessment of the condition of the 

tank was performed by HDR and concluded 

that a new roof and supporting structure was 

required. Work on removal and replacement 

of the tank roof is currently underway. 

 

In the Pretreatment Gallery, MCI has been 

working on removal and replacement of 

valves and piping. Shutdown of half the 

filters by the city allowed for the installation 

of new valves on the Filter Influent, Back 

Wash Waste, Back Wash Supply, and 

Surface Wash piping for Filters 5 through 8.  

MCI is currently installing the actuators for 

all the new valves. 

 

An additional shutdown of Basins 2 through 

4 facilitated demolition and installation of 

new sections of pipe and valves on the Raw 

Water influent line. Interim pipe work will be 

completed soon to allow Basins 3 and 4 to 

be brought back into service. 

 

 
 

 

Construction Accomplishments and Milestones 

2016 Betasso Water Treatment Facility 

Capital Improvements Project 

09/22/2016- Demolition of the drying pads and 

containment wall at the Dewatering Building site. 

 

09/27/2016- Removal of ground cover over the 

existing basins. 
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2016 Betasso Water treatment Facility 

Capital Improvements Project 

10/03/2016- Demolition of surface wash piping in 

Filter 7. 

10/07/2016- Concrete placement for the EQ Basins 
and Valve Vault slab. 

  

2016 Betasso Water Treatment Facility 

Capital Improvements Project 

10/19/2016- Installation of the new 36” Filter 

Influent header valve. 

10/28/2016- Erection of the permanent bracing 
support inside Basin 4. 
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2016 Betasso Water Treatment Facility 

Capital Improvements Project 

11/08/2016- Installing reinforcement steel for the 

Valve Vault walls at the Dewatering Building. 

11/08/2016- Removing existing filter media inside 
Filter 8. 

  

 
 
 

 

2016 Betasso Water Treatment Facility 
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Capital Improvements Project 

11/18/2016- Installation of FRP material for 

concrete strengthening of Basin 2 column. 

 

11/23/2016- Sand blasting interior shell of 

Clearwell 2. 

 

 

 

 
 

 

  

 

2016 Betasso Water treatment Facility 

Capital Improvements Project 

12/09/2016- Initial removal of double tee beams 

for basin access. 

12/14/2016- Demolition of flocculation equipment 
inside Basin 2. 

  

2016 Betasso Water Treatment Facility 
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Capital Improvements Project 

12/27/2016- Installation of conduit for duct bank 

between MHHs #11 and #12. 

12/28/2016- Installation of new 36” Back Wash 
Waste valve for Filter 7. 

  

 

  

 

2016 Betasso Water Treatment Facility 

Capital Improvements Project 

01/19/2017-Demolition of the Clearwell 2 roof. 01/23/2017 Installation of the new FRP filter 
troughs in Filter 8. 
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 Upcoming Activities/Milestones Planned Date 

Demolition of double tee concrete beams over the 

existing Basins 2 and 3 will start in late January. A 25 

meter tower crane will be used to remove the 

concrete beams, which will weigh up to 10 tons each. 

The crane will remain on site through the end of 2018 

for use with demolition and construction of the new 

basins and PreTreatment Building. 

01/30/2017 

MCI will start receiving filter media in the first week of 

February for installation in Filters 5 through 8, with 

deliveries continuing every other week through 

March. A total of 32 truckloads will be delivering 220 

tons of gravel, 264 tons of silica sand, and 210 tons of 

anthracite for the four basins. 

02/06/2017 

Concrete placement for the new sedimentation basins 

is planned for mid-March. This work was originally 

scheduled to start in October, but the city was able to 

decommission Basin 2 for demolition earlier than 

planned. 

03/13/2017 

Clearwell 2 will be brought back into service by April 

15th. MCI and their subcontractors will have 

completed demolition of the existing roof, raising the 

tank height 3 feet, installing a new steel roof with 

support structure, and applying a 3-coat protective 

coating to the entire tank interior. 

04/15/2017 

  

 
 
 
 
 


